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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:      ABRAMS TANK SYSTEM TECHNICAL SUPPORT (STS)

CONTRACTOR:        GENERAL DYNAMICS LAND SYSTEMS (GDLS)

THIS ACTION:       P00212 to DAAE07-01-C-N075

CURRENT AMOUNT:    $852,350,323.44

THIS ACTION:       $-    71,141.44 *

NEW AMOUNT:        $852,279,182.00

* (71,141.44) used instead of (71,141.00)so that new amount will be in whole $'s.

1.   The purpose of modification P00212 is to reduce excess funds and decrease material and increase labor hours. The following CLINs

are impacted:

     a)  CLIN 0012 National Guard STS Training - is reduced by $11,141.44 ($10,222.44 cost, $919.00 fixed fee): CLINs 00012AB

($11,141.44). Authorized labor/manhours is decreased by 51.34 to 7,684.20.  The cumulative total of the CLIN is reduced to $734,859.

     b)  CLIN 0016 U.S. Army Total Package Fielding - OMA is adjusted, as a result of shifting priorities. Authorized material is

reduced by $22,272 ($20,445 cost, $1,827 fixed fee). Authorized estimated total cost is increased by $22,272 ($20,434 cost, $1,838 fixed

fee).  Authorized labor/manhours is increased by 253.46 to 6,051.17.  The cumulative total of the CLIN remains unchanged at $1,794,000.

     c)  CLIN 00032 Total Package Fielding - OMA is reduced by $60,000 ($55,047 cost, $4,953 fixed fee): CLINs 00032AQ ($60,000).

Authorized labor/manhours is decreased by 420.43 to 19,127.22.  The cumulative total of the CLIN is reduced to $2,775,000.

2.    This action is accomplished on a page substitution basis.  The attached pages are replacement pages to the contract.  As a result

of this action, the total amount of the contract is reduced by $71,141.44 from $852,350,323.44 to $852,279,182.00.

3.   Option labor/manhours, material and subcontracting are adjusted as follows:

Hours:

17,859,275.00   Prior Hours available

 7,010,603.72   Prior Hours Used

      (115.63)  Hours Exercised this action

 7,010,488.09   New Amount Hours Used

10,848,786.91   New Amount Hours Available

Material Dollars:

$316,487,644     Material $ ceiling

$200,955,205     Prior Material $ used

     (22,272)    Material $ this action

$200,932,933     New Amount Material $ used

$115,554,711     New Amount Material $ available

Subcontractor Dollars:

$  107,573,471   Material $ ceiling

$   18,327,734   Prior Subcontracting $ used

$      -0-       Subcontracting $ this action

$   18,327,734   New Amount Subcontracting $ used

$   89,245,737   Subcontracting $ Available

                                               *** END OF NARRATIVE A 0190 ***
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PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0012          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN:  NATIONAL GUARD STS TRAINING

AUTHIORIZED LABOR/MANHOURS:   7,684.20 *

OPTION 1:                     7,252.78 *

OPTION 2:                       431.42

OPTION 1:

ESTIMATED COST:               $527,277 *

FIXED FEE:                    $ 47,433 *

TOTAL:                        $574,710 *

OPTION 2:

ESTIMATED COST:               $ 20,067

FIXED FEE:                    $  1,806

TOTAL:                        $ 21,873

MATERIAL CEILING:             $138,276

EST COST:                     $126,937

FIXED FEE:                    $ 11,339

TOTAL COST:                   $138,276

CUMULATIVE TOTAL:            $ 734,859 *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2006 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

             * MODIFIED BY P00212

                              (End of narrative C001)

  3 9

DAAE07-01-C-N075 P00212

GENERAL DYNAMICS LAND SYSTEMS



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0012AB        FSR - NATIONAL GUARD                                                                         $        288,858.56              ____________________                                                                          __________________

              NOUN: FSR-NATIONAL GUARD

              PRON: 472GACU547    PRON AMD: 01    ACRN: BT

              AMS CD: 133G92.00

              CUSTOMER ORDER NO: MIPR2BATSRP702

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2002

                            $       288,858.56
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0016          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN:  U.S. ARMY TOTAL PACAKGE FIELDING (OMA)

BASE LABOR/MANHOURS:         4,221.97

OPTION 2:                    1,829.20  *

AUTHORIZED LABOR/MANHOURS:   6,051.17  *

ESTIMATED COST:              $306,431

FIXED FEE:                   $ 27,569

TOTAL:                       $334,000

OPTION LABOR/MANHOURS:

ESTIMATED COST:              $147,469  *

FIXED FEE:                   $ 13,263  *

TOTAL CPFF:                  $160,732  *

MATERIAL CEILING:          $1,299,268  *

MATERIAL COST:             $1,192,713  *

MATERIAL FEE:              $  106,555  *

TOTAL MATERIAL COST:       $1,299,268  *

CUMULATIVE TOTAL:          $1,794,000  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2007 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

          *  MODIFIED BY P00212

                              (End of narrative C001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0032          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: OCONUS FIELDING FSR

LABOR/MANHOURS:        19,127.22  *

BASE HOURS:            14,450.78  *

OPTION 2:               4,676.44

ESTIMATED COST:       $1,684,096  *

FIXED FEE:            $  151,586  *

TOTAL:                $1,835,682  *

OPTION 2:

ESTIMATED COST:       $  423,746

FIXED FEE:            $   56,126

TOTAL:                $  479,872

MATERIAL CEILING:     $  459,446

MATERIAL COST:        $  421,758

MATERIAL FEE:         $   37,688

TOTAL MATERIAL COST:     459,446

CUMULATIVE TOTAL:     $2,775,000  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2007 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

            * MODIFIED BY P00212

                              (End of narrative C001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0032AQ        SERVICES LINE ITEM                                                                           $         50,000.00              __________________                                                                            __________________

              NOUN: GDLS FSR 3/1ID AIM CLIN 32

              PRON: 474COGA147    PRON AMD: 01    ACRN: HY

              AMS CD: 135197.0000

              CUSTOMER ORDER NO: MIPR5HPMCBTS21

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $        50,000.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0012AB  472GACU547             BT       2        $         300,000.00  $         -11,141.44            $         288,858.56

        133G92.00

        MIPR2BATSRP702

0032AQ  474COGA147             HY       2        $         110,000.00  $         -60,000.00            $          50,000.00

        135197.0000

        MIPR5HPMCBTS21

                                                                           _________________

                                                         NET CHANGE    $         -71,141.44

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 BT        21  22206500002181050133G92025FB  S44205                W56HZV           $         -11,141.44

Army                 HY        21   4222000004658E5113519702571  S11174                S11174           $         -60,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         -71,141.44

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     852,350,323.44              $         -71,141.44              $     852,279,182.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

BT       21  020220650000     S44205  2181050133G920000025FBMIPR2BATSRP702000000S44205

HY       21  040522200000     S11174  4658E51135197000002571MIPR5HPMCBTS214GEPTRS11174
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